

PCB INVESTIGATION UPDATE for 8/18/2006:

We bring you the latest developments in the ongoing investigation and elimination of the PCBs found in the 10 Mile Drainage District and the Lange and Revere Canals.

The EPA reports that Phase II of the PCB Cleanup is almost done. The cured-in-place liner is installed in the 10 Mile Drain. The five catch basins opened to aid the installation of the liner are sealed tight. The hydro-seeding on residential and commercial property between Bon Brae and Bon Huer is done and will be watered periodically.

The EPA, MDEQ, the County and the City are currently investigating monitoring plans to make sure that the steps taken to prevent the PCBs from entering the 10 Mile Drain are indeed working. A meeting to review the recommended monitoring plan will take place in September. Stay tuned to “SCS Local Matters” for dates and times.